

Execution Plan

30/60/90 Day Execution Plan

Objective

Deliver a production-ready, scalable, and compliant credit decision data platform for MAL AI-Native Digital Bank using AWS services and Medallion Architecture.

Timeline	Objectives	Key Deliverables	Priority
Days 1–30	Establish cloud infrastructure and ingest data from all four source systems.	• AWS S3, RDS, Glue & Airflow setup • Bronze layer implementation • Initial ingestion pipelines (SFTP, REST API, Webhook, PostgreSQL) • Source validation	Launch Critical
Days 31–60	Build core business logic and governance.	• Silver & Gold layer implementation • Customer matching engine • Conflict resolution logic • Immutable decision snapshots • Data quality scorecard • Portfolio monitoring mart	Launch Critical
Days 61–90	Optimize production environment and prepare for growth.	• Performance tuning • CloudWatch monitoring & alerts • Security hardening (IAM, KMS, encryption) • CI/CD pipeline improvements • Scalability testing (10K → 100K decisions/day) • ML/AI readiness	Post Launch

Success Criteria

- Unified decision-input pipeline operational.
- 100% audit trail available for every credit decision.
- Automated data quality validation enabled.
- Platform successfully supports scaling from **10K to 100K decisions/day**.
- Monitoring dashboards and production alerts configured.
- Solution complies with UAE Central Bank audit requirements.